

Procurement Plan for Goods, Works (including S&I), and Non –Consultancy Services (Proposed for FY 24-25).

Sr. No	Activity Description	Component	Category	Market Approach	Procurement Process	Procurement Document type	Availability of the Draft Bidding Documents /RFP/EoI	Planned Procurement Notice	Bid Submission and First Env. Opening	Bid Submission and first price bid opening	Bid Evaluation Report and Recommendation of Award	Notification of award	Tentative date for signing contract	Tentative date for contract completion
							Tentative Date	Tentative Date	Tentative Date	Tentative Date	Tentative Date	Tentative Date	Tentative Date	Tentative Date
1	IFP No.: RDP/Consultancy/2022-1 (Renukaji Dam Project (40 MW) on River Giri in District Sirmaur of Himachal Pradesh, India- "Engagement of Project Management Consultant (PMC)"	Engagement of Project Management Consultant (PMC)".	Procurement of Consultancy services	National Competitive Bidding	Single Stage- Two Envelope System through (E-Tendering Mode)	Standard Bidding Document	N.A. (Already Floated)	N.A. (Already Floated)	12/01/2024	June, 2024	June,2024	June, 2024	July, 2024	July, 2031
2.	Civil & HM works of river diversion arrangement and appurtenant works (Package –I) i.r.o Renukaji Dam Project (40MW)	Diversion Tunnel	Main works	International Competitive Bidding	-	-	July, 2024	July, 2024	September, 2024	September, 2024	October, 2024	October, 2024	Nov., 2024	Sept., 2026

Procurement Plan for Goods, Works (including S&I), and Non –Consultancy Services (Proposed for FY 24-25).

Sr. No	Activity Description	Component	Category	Market Approach	Procurement Process	Procurement Document type	Availability of the Draft Bidding Documents /RFP/EoI	Planned Procurement Notice	Bid Submission and First Env. Opening	Bid Submission and first price bid opening	Bid Evaluation Report and Recommendation of Award	Notification of award	Tentative date for signing contract	Tentative date for contract completion
							Tentative Date	Tentative Date	Tentative Date	Tentative Date	Tentative Date	Tentative Date	Tentative Date	
3	Consultancy services for preparation of new comprehensive cumulative impact Assessment (CIA) based on GAP analysis for the Beas River basin in H.P, India	Engagement of Consultant	Procurement of Consultancy services	National Competitive Bidding	Single Stage- Two Envelope System through (E-Tendering Mode)	Standard Bidding Document	May, 2024	June,2024	July, 2024	August, 2024	September, 2024	Sept., 2024	October, 2024	April, 2026

Procurement Plan for Goods, Works (including S&I), and Non –Consultancy Services (Proposed for FY 24-25).

Sr. No	Activity Description	Component	Category	Market Approach	Procurement Process	Procurement Document type	Availability of the Draft Bidding Documents /RFP/EoI	Planned Procurement Notice	Bid Submission and First Env. Opening	Bid Submission and first price bid opening	Bid Evaluation Report and Recommendation of Award	Notification of award	Tentative date for signing contract	Tentative date for contract completion
							Tentative Date	Tentative Date	Tentative Date	Tentative Date	Tentative Date	Tentative Date	Tentative Date	Tentative Date
4.	Package-I (Civil & HM works) for Thana Plaun HEP.*	Dam	Main Works	National Competitive Bidding	Single stage two envelope Bidding Process through E-Tendering Mode	Item Rate	May,2024	June,2024	August,2024	September, 2024	November, 2024	December, 2024	January ,2025	November 2029
5.	Package –III (infrastructure works i.e. single Road form MAT to Kanda Paltan Bridge 5.2KM).*	Infrastructure Works	Allied works	National Competitive Bidding	EPC Mode		May,2024	June,2024	July,2024	August,2024	September, 2024	October, 2024	Nov., 2024	August ,2025

*The above dates shown are indicative & for tender purpose only. However the exact dates will be shown upon the finalization for funding tie up and obtaining statutory clearances.

Procurement Plan for Goods, Works (including S&I), and Non –Consultancy Services (Proposed for FY 24-25).

Sr. No	Activity Description	Component	Category	Market Approach	Procurement Process	Procurement Document type	Availability of the Draft Bidding Documents /RFP/EoI	Planned Procurement Notice	Bid Submission and First Env. Opening	Bid Submission and first price bid opening	Bid Evaluation Report and Recommendation of Award	Notification of award	Tentative date for signing contract	Tentative date for contract completion
							Tentative Date	Tentative Date	Tentative Date	Tentative Date	Tentative Date	Tentative Date	Tentative Date	Tentative Date
6.	Hiring Consultant for preparation of DPR of Renukaji Pump Storage Project (PSP) (1630MW)	DPR & Tender Documents	DPR	National Competitive Bidding	Single stage two envelope Bidding Process through E-Tendering Mode	Standard bidding documents for consultancy services	August, 2024	October, 2024	November, 2024	January, 2025	February, 2025	March, 2025	March, 2025	March, 2026
7.	Hiring Consultant for preparation of DPR of Thana Plaun Pump Storage Project (PSP) (270MW)	DPR & Tender Documents	DPR	National Competitive Bidding	Single stage two envelope Bidding Process through E-Tendering Mode	Standard bidding documents for consultancy services	August, 2024	October, 2024	November, 2024	January, 2025	February, 2025	March, 2025	March, 2025	March, 2026
8.	Hiring Consultant for preparation of DPR of Kashang Stage-IV Project	DPR & Tender Documents	DPR	National Competitive Bidding	Single stage two envelope Bidding Process through E-Tendering Mode	Standard bidding documents for consultancy services	August, 2024	October, 2024	November, 2024	January, 2025	February, 2025	March, 2025	March, 2025	March, 2026