

Procurement plan for Goods, Works (including S&I), and Non-consultancy services (Proposed for FY 24-25)

Sr. No.	Activity Description:	Component	Category	Market Approach	Procurement Process	Procurement Document Type	Availability of the Draft Bidding Documents /RFP/EoI	Planned Procurement Notice	Bid Submission and First Env Opening	Bid Submission and First Price bid Opening	Bid Evaluation Report and Recommendation for Award	Notification of Award	Tentative date for Signing Contract	Tentative date for Contract Completion
							Tentative date	Tentative date	Tentative date	Tentative date	Tentative date	Tentative date	Tentative date	Tentative date
1	Design, Supply, Construction & Erection, Testing, Commissioning And Operation & Maintenance For 08 (Eight) Years of 3 MW (AC) Solar Power Project At Sainj, Kullu, H.P.	Hiring of EPC Contractor	Procurement of Plant	Open - National Competitive Bidding	Single Stage Two Envelope	Standard Bidding Document provided by World Bank	15.06.2024	15.06.2024	15.07.2024	August, 2024	August, 2024	August, 2024	Sept., 2024	March, 2025
2	Design, Supply, Construction & Erection, Testing, Commissioning And Operation & Maintenance For 08 (Eight) Years of 8 MW (AC) Solar Power Project At Sukohan, Una, H.P.	Hiring of EPC Contractor	Procurement of Plant	Open - National Competitive Bidding	Single Stage Two Envelope	Standard Bidding Document provided by World Bank	01.07.2024	01.07.2024	August ,2024	August ,2024	Sept ,2024	Sept ,2024	Oct, 2024	May, 2025
3	Design, Supply, Construction & Erection, Testing, Commissioning And Operation & Maintenance For 08 (Eight) Years of 12 MW (AC) Solar Power Project At Lamlehri Nichali, Una, H.P.	Hiring of EPC Contractor	Procurement of Plant	Open - National Competitive Bidding	Single Stage Two Envelope	Standard Bidding Document provided by World Bank	01.07.2024	01.07.2024	August ,2024	August ,2024	Sept ,2024	Sept ,2024	Oct, 2024	May, 2025
4	Design, Supply, Construction & Erection, Testing, Commissioning And Operation & Maintenance For 08 (Eight) Years of 14 MW (AC) Solar Power Project At Dhaur, Solan, H.P.	Hiring of EPC Contractor	Procurement of Plant	Open - National Competitive Bidding	Single Stage Two Envelope	Bidding Document prepared by HPPCL	01.07.2024	01.07.2024	August ,2024	August ,2024	Sept ,2024	Sept ,2024	Oct, 2024	May, 2025
5	Design, Supply, Construction & Erection, Testing, Commissioning And Operation & Maintenance For 08 (Eight) Years of 10.5 MW (AC) Solar Power Project At Kohlari, Una, H.P.	Hiring of EPC Contractor	Procurement of Plant	Open - National Competitive Bidding	Single Stage Two Envelope	Bidding Document prepared by HPPCL	01.08.2024	01.08.2024	Sept ,2024	Sept ,2024	Oct ,2024	Oct ,2024	Nov, 2024	June, 2025
6	Design, Supply, Construction & Erection, Testing, Commissioning And Operation & Maintenance For 08 (Eight) Years of 21 MW (AC) Solar Power Project At Pekhubella-II, Una, H.P.	Hiring of EPC Contractor	Procurement of Plant	Open - National Competitive Bidding	Single Stage Two Envelope	Bidding Document prepared by HPPCL	01.08.2024	01.08.2024	Sept ,2024	Sept ,2024	Oct ,2024	Oct ,2024	Nov, 2024	June, 2025

Procurement plan for Goods, Works (including S&I), and Non-consultancy services (Proposed for FY 24-25)

Sr. No.	Activity Description:	Component	Category	Market Approach	Procurement Process	Procurement Document Type	Availability of the Draft Bidding Documents /RFP/EoI	Planned Procurement Notice	Bid Submission and First Env Opening	Bid Submission and First Price bid Opening	Bid Evaluation Report and Recommendation for Award	Notification of Award	Tentative date for Signing Contract	Tentative date for Contract Completion
							Tentative date	Tentative date	Tentative date	Tentative date	Tentative date	Tentative date	Tentative date	Tentative date
7	Design, Supply, Construction & Erection, Testing, Commissioning And Operation & Maintenance For 08 (Eight) Years of 13 MW (AC) Solar Power Project At Bhangla, Solan, H.P.	Hiring of EPC Contractor	Procurement of Plant	Open - National Competitive Bidding	Single Stage Two Envelope	Bidding Document prepared by HPPCL	01.09.2024	01.09.2024	Oct ,2024	Oct ,2024	Nov, 2024	Nov ,2024	Dec, 2024	July, 2025
8	Design, Supply, Construction & Erection, Testing, Commissioning And Operation & Maintenance For 08 (Eight) Years of 23 MW (AC) Solar Power Project At Plasi Kalan, Solan, H.P.	Hiring of EPC Contractor	Procurement of Plant	Open - National Competitive Bidding	Single Stage Two Envelope	Bidding Document prepared by HPPCL	01.09.2024	01.09.2024	Oct ,2024	Oct ,2024	Nov, 2024	Nov ,2024	Dec, 2024	July, 2025
9	Design, Supply, Construction & Erection, Testing, Commissioning And Operation & Maintenance For 08 (Eight) Years of 8 MW (AC) Solar Power Project At Kyarian, Una, H.P.	Hiring of EPC Contractor	Procurement of Plant	Open - National Competitive Bidding	Single Stage Two Envelope	Bidding Document prepared by HPPCL	01.09.2024	01.09.2024	Oct ,2024	Oct ,2024	Nov, 2024	Nov ,2024	Dec, 2024	July, 2025