Procurement Plan for Consultancy services - QCBS, LCS, FBS (Proposed for FY 2025-26)																	
Activity Reference No. / Description:	Component	Category	Market Approach	Estimated Amount (US\$)	Terms of Reference	Expression of Interest	Evaluation of Expression of Interest and Short List of Consultants	Short List and Draft Request for Proposals	Request for Proposals as Issued	Amendments to Request for Proposals	Opening of Technical Proposals / Minutes	Evaluation of Technical Proposals	Opening of Financial Proposals / Minutes	Combined Evaluation Report and Draft Negotiated Contract	Notification of Intention of Award	Signed Contract	Contract Completion
					Tentative date	Tentative date	Tentative date	Tentative date	Tentative date	Tentative date	Tentative date	Tentative date	Tentative date	Tentative date	Tentative date	Tentative date	Tentative date
	Engagement of Project	Procurement of Consultancy	National Competitive	Single Stage- Two Envelope System											5th July, 2025 (LOA issued)	Aug, 2025	Oct, 2033
I(Renukaji Dam Project (40 MW) on River Giri in District Sirmaur of Himachal Pradesh, India- "Engagement of Project Management Consultant (PMC)"	Management Consultant (PMC)".	services	Bidding	through (E-Tendering Mode )		-	-	-									
Hiring Consultant for preparation of DPR of Renukaji Pump Storage Project (PSP) (1630MW)	DPR & Tender Documents	DPR	National Competitive Bidding	Single stage two envelope Bidding Process through E- Tendering Mode		-	-	-	Dec, 2025	Jan, 2026	Feb, 2026	April, 2026	April, 2026	May, 2026	May, 2026	May, 2026	Dec, 2026
- U	DPR & Tender Documents	DPR	National Competitive Bidding	Single stage two envelope Bidding Process through E- Tendering Mode		-	-	-	Dec, 2025	Jan, 2026	Feb, 2026	April, 2026	April, 2026	May, 2026	May, 2026	May, 2026	July, 2028