

Procurement Plan for Goods, Works (including S&I) ,and Non-Consultancy Services (Proposed for FY 2025-26).														
Sr. No	Activity Description	Component	Category	Market Approach	Procurement Process	Procurement Document type	Availability of the Draft Bidding Documents /RFP/EoI	Planned Procurement Notice	Bid Submission and First Env. Opening	Bid Submission and first Price bid opening	Bid Evaluation Report and Recommendation of Award	Notification of award	Tentative date for signing contract	Tentative date for contract completion
							Tentative Date	Tentative Date	Tentative Date	Tentative Date	Tentative Date	Tentative Date	Tentative Date	Tentative Date
1	Civil & HM works of river diversion arrangement and appurtenant works (Package –I) i.r.o Renukaji Dam Project (40MW)	Diversion Tunnel	Main works	International Competitive Bidding	–	–	Aug, 2025	Aug, 2025	Nov,2026	Nov, 2026	Dec, 2026	Dec, 2026	Jan, 2027	Nov, 2028
2.	Package-I (Civil & HM works) for Thana Plaun HEP.*	Dam	Main Works	National Competitive Bidding	Single stage two envelope Bidding Process through E-Tendering Mode	Item Rate	Dec, 2025	Jan, 2026	March, 2026	April,2026	June,2026	July, 2026	August, 2026	June, 2031

***The above dates shown are indicative & for tender purpose only. However the exact dates will depend upon the finalization for funding tie-up and obtaining statutory clearances.**